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ESTIMATE RUN 09/08/2021

ESTIMATE SUMMARY 10:59:04

CONTID: C23120         ESTIMATE NO: 0008 PROG 2005

PCN: 23120-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ADA PUEBLO METRO PERCENT TIME:

PROJECT NO: STMM086-083                   

ADA PUEBLO METRO

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

NORAA CONCRETE CONSTRUCTION CORPORATION PAY PERIOD ENDING

39673 E. 160th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

KEENESBURG CO 80643     (303)637-9233 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,657,721.95 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,523,898.00 NON-PARTICIPATING 160,199.80

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

47.73

WORK DAYS

WORK DAYS

84.34%

416,254.00

160,199.80

160,199.80

160,199.80

$

$

$

$

8,000.00

2,233,467.95

2,241,467.95

0.00

2,241,467.95

-37,858.47

0.00

2,203,609.48

0.00

AMOUNT DUE 2,203,609.48 160,199.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 160,199.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

105.0 TIME ALLOW: 220

ORIG TIME ALLOW: 220

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/21/2020

09/28/2020

09/08/2021

07/09/2020

08/06/2020

08/21/2020

08/21/2020
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PCN: 23120-BID    ESTIMATE RUN 09/08/2021

PROJECT: STMM086-083                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Concrete Median Cover Material 36.500

0.000

202-00190  
 

912.5036.500

0.00

36.500

SY  

25.00000

0010 Removal of Sidewalk 1,724.200

143.500

202-00200  
 

37,354.001,867.700

2,870.00

1,867.700

SY  

20.00000

0015 Removal of Curb and Gutter 2,384.000

177.150

202-00203  
 

38,417.252,561.150

2,657.25

2,561.150

LF  

15.00000

0020 Removal of Concrete Curb Ramp 2,758.700

171.800

202-00206  
 

58,610.002,930.500

3,436.00

2,930.500

SY  

20.00000

0025 Removal of Concrete Pavement 996.700

50.230

202-00210  
 

26,173.251,046.930

1,255.75

1,046.930

SY  

25.00000

0030 Removal of Asphalt Mat 1,067.020

20.580

202-00220  
 

27,190.001,087.600

514.50

1,087.600

SY  

25.00000

0035 Removal of Pavement Marking 362.000

0.000

202-00250  
 

5,430.00362.000

0.00

362.000

SF  

15.00000

0040 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

0.000

EACH

150.00000

0045 *Removal of Pull Box 1.000

0.000

202-00827  
 

575.001.000

0.00

1.000

EACH

575.00000

0050 Unclassified Excavation 235.800

40.000

203-00000  
 

13,238.40275.800

1,920.00

275.800

CY  

48.00000

0055 Erosion Control (Curb Ramp) 217.000

16.000

208-00090  
 

151,450.00233.000

10,400.00

233.000

EACH

650.00000
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PCN: 23120-BID    ESTIMATE RUN 09/08/2021

PROJECT: STMM086-083                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Reset Ground Sign 23.000

0.000

210-00810  
 

5,750.0023.000

0.00

23.000

EACH

250.00000

0065 *Reset Pull Box 12.000

0.000

210-00827  
 

10,200.0012.000

0.00

12.000

EACH

850.00000

0070 *Reset Pedestal Pole 1.000

0.000

210-00858  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

0071 Modify Inlet 1.000

0.000

210-04020  
 

3,900.001.000

0.00

1.000

EACH

3,900.00000

0075 Grinding: Sidewalk and/or Curb Ramp Repair 280.000

42.000

210-02804  
 

16,100.00322.000

2,100.00

322.000

LF  

50.00000

0080 Aggregate Base Course (Class 6) 235.800

40.000

304-06007  
 

19,306.00275.800

2,800.00

275.800

CY  

70.00000

0085 Hot Mix Asphalt (Patching) (Asphalt) 470.000

11.600

403-00720  
 

156,520.00481.600

3,770.00

482.930

TON 

325.00000

0090 Concrete Pavement (7 Inch) (Special) 1,031.000

25.900

412-00701  
 

119,429.701,056.900

2,926.70

1,056.900

SY  

113.00000

0095 Concrete Sidewalk 1,321.500

61.200

608-00000  
 

135,504.601,382.700

5,997.60

1,382.700

SY  

98.00000

0100 Concrete Curb Ramp 4,028.800

309.100

608-00010  
 

759,132.504,337.900

54,092.50

4,337.900

SY  

175.00000

0105 Detectable Warnings 48.200

0.000

608-00015  
 

6,025.0048.200

0.00

48.200

SF  

125.00000
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PCN: 23120-BID    ESTIMATE RUN 09/08/2021

PROJECT: STMM086-083                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Curb and Gutter Type 2 (Section II-B) 1,594.000

176.700

609-21020  
 

76,140.101,770.700

7,598.10

1,770.700

LF  

43.00000

0115 Curb (Special) 529.500

0.000

609-71000  
 

21,180.00529.500

0.00

529.500

LF  

40.00000

0120 Median Cover Material (Concrete) 568.600

68.500

610-00030  
 

15,927.50637.100

1,712.50

637.100

SF  

25.00000

0125 *3 Inch Electrical Conduit (Bored) 104.000

0.000

613-00306  
 

3,952.00104.000

0.00

104.000

LF  

38.00000

0130 *3 Inch Electrical Conduit (Plastic) 25.000

0.000

613-01300  
 

750.0025.000

0.00

50.000

LF  

30.00000

0135 *Type Two Pull Box 2.000

0.000

613-07002  
 

4,400.002.000

0.00

2.000

EACH

2,200.00000

0140 *Wiring 1.000

0.000

613-10000  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

0145 *Construction Surveying (Hourly) 225.000

0.000

625-00001  
 

43,875.00225.000

0.00

225.000

HOUR

195.00000

0150 *Mobilization 0.568

0.000

626-00000  
 

214,451.240.568

0.00

1.000

L S 

377,555.00000

0151 Added Item (Lump Sum)/ Item 900-00014 (Lump Sum)/NORAA
Con Remob/Traffic Cont Remob

0.000

1.000

900-00014  
 

34,470.401.000

34,470.40

1.000

L S 

34,470.40000

0155 *Public Information Management (Tier IV) 218.000

33.000

626-01114  
 

21,335.00251.000

2,805.00

251.000

DAY 

85.00000
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PCN: 23120-BID    ESTIMATE RUN 09/08/2021

PROJECT: STMM086-083                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( 

380.000

0.000

627-30411  
 

11,400.00380.000

0.00

380.000

SF  

30.00000

0165 *Flagging 246.500

0.000

630-00000  
 

7,395.00246.500

0.00

246.500

HOUR

30.00000

0170 *Traffic Control Inspection 65.000

2.000

630-00007  
 

6,030.0067.000

180.00

67.000

DAY 

90.00000

0175 *Traffic Control Management 97.000

8.000

630-00012  
 

115,500.00105.000

8,800.00

105.000

DAY 

1,100.00000

0180 *Barricade (Type 3 M-A) (Temporary) 2.000

2.000

630-80335  
 

356.004.000

178.00

4.000

EACH

89.00000

0185 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

2.000

EACH

178.00000

0186 Pedestrian Barricade (ADA) Pedestrian Barricade (ADA) 400.000

258.000

630-80340  
 

18,917.50658.000

7,417.50

658.000

LF  

28.75000

0190 *Construction Traffic Sign (Panel Size A) 23.000

15.000

630-80341  
 

1,368.0038.000

540.00

38.000

EACH

36.00000

0195 *Construction Traffic Sign (Panel Size B) 52.000

1.000

630-80342  
 

2,544.0053.000

48.00

62.000

EACH

48.00000

0200 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

59.00000

0205 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

18,880.004.000

0.00

4.000

EACH

4,720.00000
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PCN: 23120-BID    ESTIMATE RUN 09/08/2021

PROJECT: STMM086-083                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

3.000

0.000

630-80357  
 

3,540.003.000

0.00

4.000

EACH

1,180.00000

0215 *Drum Channelizing Device 94.000

0.000

630-80360  
 

1,128.0094.000

0.00

94.000

EACH

12.00000

0220 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

12.00000

0225 *Traffic Cone 54.000

0.000

630-80380  
 

810.0054.000

0.00

54.000

EACH

15.00000

0230 *Stackable Vertical Panels 13.000

57.000

630-80393  
 

2,100.0070.000

1,710.00

70.000

EACH

30.00000

0235 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

0.000

630-85040  
 

8,300.001.000

0.00

1.000

EACH

8,300.00000

0240 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0245 F/A Utility Conflict Repair/Relocation 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 2,233,467.94160,199.802,649,721.95CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0250 Sanitary Facility 2.000

0.000

620-00020  
 

8,000.002.000

0.00

2.000

EACH

4,000.00000

CAT 8,000.000.008,000.00CURRENT AMT0400 $ $ $

$ 2,241,467.94160,199.80$2,657,721.95$CURRENT AMTPROJECT TOTAL


